

ASSIGNMENT 1

Team Project

Contribution to final marks: 50%

Project Description

Your team is required to develop a proposal for a Wiki project, which will have several project plans based on undertaking the planning phase for a Wiki project. The wiki must describe two project management software (PMS) for ECMS (School of Engineering, Computer, and Mathematical Science) to assist the final-year students in selecting one PMS for their R&D project course. All BCIS students intending to graduate must undertake this two-semester course. The R&D project course enables the BCIS students to undertake industry-based projects. This is an important teaching and learning goal for AUT: industry-based teaching. Students with the necessary prerequisites can enrol for the course in either semester 1 or 2. The PMS must assist R&D student teams by facilitating the aspects of Initiating, Planning, Executing, Monitoring/Controlling, and Closing their R&D project activities. The school will acquire the PMS through the Application Service Providers (ASP). They provide their software products through the 'Cloud Computing' approach, usually called the 'Software as a Service' (SaaS) deployment model.

Using the SaaS approach, ECMS is expected to eliminate the need to purchase individual PMS licenses upfront and instead pay a monthly per-user usage fee. This will mean that ECMS can reduce its software costs by almost \$1,200,000 per year for the next three years. Through an initial preliminary investigation, ECMS has allocated \$200,000 to undertake this new Wiki project. The project's planning phase is expected to start on 1st August 2025. The implementation must finish by the 30th of December 2025. The Wiki is expected to be up and running by the 1st of February 2026 so it can be available to the R&D students for semester 1, 2026. The usage fee for the PMS is expected to be \$15.00 per user/year. It is estimated that up to 350 students will enrol in the R&D course in Semester 1 and 150 in Semester 2 in an academic year till 2027. In addition, the monthly internet charge per student is expected to be \$6 for 2025. However, the school expects an increase in the internet charge by 10% every year till 2027. The existing ECMS IT infrastructure for hosting the Wiki and accessing the two PMS software in the labs is sufficient.

The Wiki project requires providing a review of two (2) cloud-based PMS (must not include Microsoft Project). Your project team must provide the criteria for the Wiki that your team has used to identify the two most suitable PMS for the R&D students. For the two selected PMS, the wiki must describe and compare at least one key feature/functionality across each process group of Initiating, Planning, Executing, Monitoring/Controlling, and Closing projects. You may have to investigate Microsoft

Project 2021 for its features and functionalities to identify elements you will use to provide information on and compare the two cloud-based PMS. Related materials from trusted public domain resources and academic journals must support the Wiki. SECMS expects a very high-quality Wiki. Hence, your team must identify and clearly state the quality goals in the scope statement document. The word length of this Wiki project (information on two PMS) is expected to be no more than 4,500 words.

ASSIGNMENT 1

Team Project

Contribution to final Grade: 50%

Due Dates:

Part 1 (items 1 to 11 on page 4) is due on 23rd August, Sunday, 11:30pm (week 6).

Part 2 (items 12 to 21 on page 4) is due on 20th September, Sunday, at 11:30 pm (week 10).

Submission Requirements:

- Part 1 & 2 (see above for the due date for each part)
- The team must submit all plans in one document for each part on Canvas.
- No individual but Team submission- one team only uploads for each part.

Group Formation

Each student must complete this assignment in a team of four. Students are reminded to self-organize into groups as outlined in the lecture. The lecturer/TAs will have the final arbitration for group numbers/members. Your group list must be provided (by email to the TAs) by the end of day 2, including the full name, student ID, AUT email address, and telephone contacts for all team members by the team leader.

Learning Outcomes

This assignment provides the opportunity to apply project techniques to the pre-initiation, initiation, planning, execution, and monitoring/control of a project. It relates directly to the following course learning outcomes:

- Able to apply project management concepts (Project Management Framework by PMI-based on industry's best practices)
- Know how to develop a project proposal
- Understand the core concept of stakeholder, scope, risk, time, communication, quality, & human resource management practices
- Appreciate the need for organizational strategies required to initiate a project
- Apply professional standards and ethical practices
- Know the core competencies of a project management
- Understand team dynamics and leadership that capitalizes on people's diversity
- Know how to execute, monitor and control a project
- Use typical project management software to organize, execute and control a project

Note: After assignment 1, you must be ready to undertake the R & D papers.

- To create project plans and documents, select templates from Canvas or some other source (acknowledging your source with APA referencing). When selecting a template, consider whether it is appropriate for the purpose. The *content* of the templates will be the main criteria for judging the quality of your work.
- Develop a good understanding of each plan and document you are being asked to create for this assignment; you will need them to develop your team's proposal for your R&D project course in the final year.

For Assignment 1, each part will be marked out of 100, and both parts will contribute 50% of the final mark for the paper.

This checklist identifies the plans and documents that must be produced and submitted for assignment 1.

Project WIKI (Parts 1 & 2 are worth 50%)	
<i>Part 1 (25% marked out of 100) due week 23rd August at 11:30m</i>	<i>Marks</i>
1. Business case	25
2. Stakeholder register	5
3. Stakeholder management strategy	10
4. Project charter including roles and responsibilities (must include a Team Leader)	20
5. Team contract	10
6. Kick-off meeting agenda and minutes	5
7. Client meeting agenda and minutes	5
8. Team meeting agenda and minutes (every other daily or weekly meeting's agenda and minutes must be submitted)	5
9. Risk register (version 1)	5
10. Issue register (version 1)	5
11. Milestone report (version 1)	5
<i>Part 2 (25% marked out of 100)- due 20th September at 11:30pm</i>	
12. Communications management plan	10
13. Change management plan	10
14. Scope statement	15
15. Work Breakdown Structure (WBS)	20
16. Project schedule a. Schedule baseline showing originally planned activities and their durations and milestones b. Network diagram c. Critical path analysis with accompanying discussion on the critical path and changes	20
17. Risk register (version 2)	5
18. Issue register (version 2)	5
19. Milestone report (version 2)	5
20. Lessons-learned report	10

Peer Rating Form - Group name _____

To be completed by each member of the group. This form must be handed to your TA at the end of each Part.

Rank each of the members from your group except yourself on each of the items below using a scale of 5 for best and 1 for worst.

	A	B	C	D	E
Quality of contribution to group discussions					
Quality of contribution to writing the assignments					
Quality of contribution to organizing assignments					
Quality of initiative when things needed to be done					
Reliability in completing assigned responsibilities					

Amount of effort put forth					
Commitment to the group					
Leadership, and inspiration provided to the group					
Emphasis on task functions					
Emphasis on relationship functions					
Would want to work with you again					

Group Members (Full Name / Student ID)

A

B

C

D

E

Note – Information supplied here will be kept confidential.

Group Rating Form – Group name _____

To be completed by the appointed leader(s) of each group and must be done in consultation with all the team members. This form must be handed to your TA at the end of each Part.

Please tick the most appropriate box below for each of the nine pairs of adjectives that best describe members of your group.

Members of my group are:

Cooperative		:	:	:	:	Uncooperative
Cordial		:	:	:	:	Non-cordial
Quarrelsome		:	:	:	:	Congenial
Selfish		:	:	:	:	Unselfish
Combative		:	:	:	:	Friendly
Active		:	:	:	:	Passive
Competent		:	:	:	:	Incompetent
Wise		:	:	:	:	Devious

Reliable		:	:	:	:	Unreliable
----------	--	---	---	---	---	------------

Group Members (Full Name / Student ID / Signature)

A

B

C

D

E